

Product Launch Readiness

Nimbus 2.0 — Go / No-Go Briefing

PREPARED FOR: LEADERSHIP TEAM | DATE: JULY 6, 2026 | OWNER: LAUNCH WORKING GROUP

92% READINESS SCORE	14 DAYS TO LAUNCH	3 OPEN BLOCKERS	\$2.1M PROJECTED Q3 REVENUE
---	---	---------------------------------------	---

Executive Summary

Nimbus 2.0 has cleared performance and security review and is tracking toward its July 20 launch date. Three blockers remain open, none of which are expected to slip the timeline if current mitigation plans hold. This briefing summarizes readiness status, outstanding risk, and the recommendation for proceeding to the next phase.

Key Risks

- Payment provider certification is still pending; fallback provider identified but untested at scale.
- Localization QA for the EU rollout is running four days behind schedule.
- On-call rotation for launch week has one unfilled shift on July 21.

RECOMMENDATION — Proceed to Phase 2 (staged rollout) on schedule, contingent on payment certification closing by July 15.